
Install Corrector Regulators in Zone's  A, & B 14837 Complete
Remove trims from existing locations and install into S14, 29, 30, 36, 37, 38, 39, 40 & 1 14838 Complete
Replace Gespac Power Supplies in Sector ? 14932 Completed in Cabinets 1 & 2 of sector 2

Inspect and Replace radiation damaged magnet interlock Cables 14933
107 cables found will be fixed next shutdown, 

replacing 3 feet & installing an in-line 
connector 

Check 31BQ2 bus connection 13934 Complete
Replace Stop buttons on Raw PS's 14931 Complete
Inspect for jumpered out klixon's and temp sensors Complete, list passed to Putnam

Install 24V power supply for Strobe's 15014 Deferred, delayed delivery of power supplies, 
1 unit installed in S40:01

Replace water hoses in EMW 15010 Complete
Raw PS - clean water filters Deferred  
Install Lexan covers & jumper out EMW front door switches Complete
30AQ4 Re-route Output cables Complete
19AH3 Missing DAC Front Panel Deferred  
Repair Items found during thermal scan Complete
Repair problems created by paralleling Klixon's Complete
Operator Training Complete

Add additional circuit to EMW & CUP for IOC 14965 Complete
Zone F ACIS / Radiation Monitor Power Complete
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Linac / Par - software modifications, test, & perform validation Complete
LEUTL - software modifications, test, & perform validation Complete
Pull cables from 420 A005 to wave guide shutters 3/5 Ongoing
Support beam line installations Ongoing

Install of 21ID Complete
VAT changes on 9bm 9id & 33bm
Jumper out DP Trips on all beamlines
Change AB crate @ 9BM Complete

Validations 1BM, 1ID, 3ID, 5ID, 7ID, 12BM, 13ID, 14ID, 15ID, 16BM, 17ID, 18ID, 
22BM, 23ID, 33ID, & 33BM Complete

Replacing the WDT relays with the new version 1BM, 1ID, 3ID, 5ID, 7ID, 12BM, 
13ID, 14ID, 15ID, 16BM, 17ID, 18ID, 22BM, 23ID, 33ID, & 33BM 15077 Complete

21ID Front end install Complete
2BM Relocate 15U 15013 Complete

Replace WDT relays on all other beam lines 14977 Complete
23ID Support FE shutter work 15082 Complete
24ID Support FE shutter work 15082 Complete
3ID Install RSI 15012 Complete on PSS end

34ID DIW Relocations 15078 Complete
34ID Check wiring on RSI chassis 15111 Complete  

1ID, 2ID, 3ID, 
4ID, 5ID, 6ID, 

7ID, 8ID, 11ID, 
16ID, 23ID, 
24ID & 34ID 

Remove obsolete diw cables

31ID Repair Rear door lock (upstairs PSS cabinet) Complete
15BM, 18BM & 

34BM Replace FE Stickers Complete

16ID Relocate search box 15011 Complete
20ID Reverse search direction in Station B 15083 Complete

All Sectors Reprogram all DP love controllers, they are being switched over to flow 15121 Complete
All Sectors Check & remove dead Blowers 15110 Complete
7BM - 35ID Grounding of 15U's Ongoing

Build prototype for 30ID in software Lab
8BM Assist with some wiring issues in Station D Ongoing
1ID Investigate BLEPS relocation's 

13ID Repair door lock on PSS mezzanine cabinet Complete
15ID Label TB2 31-40(Y&Z) connectors Complete
1BM Label TB2-21-30(Y&Z) connectors Complete
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